
KAISER HILL 
C O M P A N Y  

MEMORANDUM 

Date: December 8,2004 

To: Jan Robbins, T130G 

From: Randy Leitner 

Subject: WEEKLY STATUS MEETING DOE/LRA for December 8,2004 

Attached are the minutes for the referenced weekly meeting for the Operating Record. 
In attendance were: 

M. Brown R. Leitner 
D. Coyne D. Onyskiw 
T. Dieter J. Parkin 
S. Garcia D. Rack 
C. Gilbreath W. Seyfert 
H. Gilpin R. Vonfeldt 
R. Kury 
B. Larson 

Additional items discussed: 

Actions Items: 

End 
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B3711374 CLOSURE PROJECT 

WEEKLY STATUS MEETING 
[Every Wednesday, 9:30 am. In T371Z ] 

AGENDA 
December 8, 2004 

INTRODUCTION - Randy Leitner 

- D&D -Jim Floerke 

CONSTRUCTION / MAINTENANCE - Dan C o p e  

ENVIRONMENTAL & ACTION ITEMS - Randy Leitner 

- PDSR - Bob K w  

OUTSTANDING ACTION ITEMS 

OTHER: 

Contact Record for completion of Sets 6 and 10 issued. 
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D&D Summary ( ACC/ADD) 
Weekly Meeting Date 12/8/04 

Area AN 
Removing Zone 1 duct Room 2306. 
WG to complete PWA dismantlement scope in December. 

I Area final survev in Droeress. 
Construction/Washington 

Sets 1 and 2: Mechanical (pipinglsupports) removal. Performed supply duct 
(interference’s only) and insulation removal. 
Set 6: No activity. 
Set 8: No activity. 
Set 12: Mechanical Removal (room 1 103 supports & room 1 1 15 piping). 
Continued dry decon in room 1 127 (tank pit). 
Set 13: No activity. 
Set 14: No activity. 
Set 17: No activity. 
Set 18: Completed final survey (PDS). 
Set 19: Mechanical removal (pipinglsupports). 
Set 2 1 : Completed final survey (PDS). 
Set 22: Mechanical removal (pipinglduct). Temp. power clean up. 
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rouD Activities Dan Coyne 
Set 23: Placed on hold, crew re-assigned to Bldg. 374. 
Set 29: Continued dry decon in room 3715 & 3717 (walls). 
Set 38: Electrical removal (air gapping @ LP’s & MRU). Performed draining 
of chilled water from SAU’s. 
Set 40: Completed electrical removal on chiller unit’s (MRU’s). 
Set 4 1 : Continue FP-24 1 plenum removal. 
Set 57: Completed final survey (PDS). 
Set 58: Completed final survey (PDS) 
Area AP: Performing piping removal in room 4lOland preparing for electrical 
removal. 
Temporary electrical power installation on-going in both bldgs. 
Preparing for ACM removal at dock # 5 transite and removing ACM from 374 
roof. 
Perform electrical removal on CAAWSAAM system (basement level). 
Installed temp. cooler unit for instrument air compressor. 
Preparing for installation of HVAC openings in attic. 

, 
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D&D Summary ( ACC/ADD) 
Weekly Meeting D 

PDSR - 
Phase I 

B374 Total Scan m2 Required Scan mz Completed 

Class I 
Class I1 
Class I11 

1,773 
2,658 
53 

1602 
1651 
53 

Total mz Complete: 3306 
% Complete: 74% 

Phase III 

B374 Total Scan mz Required Scan mz Completed 

Class I 
Class I1 
Class I11 

TBD 
TBD 
TBD 

TBD 
TBD 
TBD 

Total mz Complete: TBD 
YO Complete: 0% 

te 12/8/04 
ty Britten 
Phase II 

B374 Total Scan mz Required Scan m2 Completed 
Class I TBD TBD 
Class I1 TBD TBD 
Class III- TBD TBD 

Total mz Complete: TBD 
% Complete: 0% 

Phase IV 

B371 

Class I- 
Class 11 
Class I11 

Total Scan m2 Required Scan m2 Completed 

12,910 
10,270 

63 

0 
0 
0 

Total m2 Complete: 0 
% Complete: 0 % 
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